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CONSTRUCTION MANAGER'S
WEEKLY STATUS REPORT
FOR THE WEEK

09/4/08 - 09/10/08

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14™ AND H STREET TO OKLAHOMA AVENUE
CONTRACT NO. POKA 2005 -C - 0031 -CB

Newly placed aggregate concrete sidewalk, granite curbs, brick gutter and handicapped ramps at
intersection of 21" Street and Benning Road.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14™ and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

e Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

e Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

e Safety Improvements—crosswalks, wheel chair ramps, and driveway entrances

e Streetlight and Traffic Signal Upgrades—Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

e Drainage Upgrades—New inlet basins, sewer line upgrades
e DCWASA-upgrades to water main lines

e Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

e Streetcar tracks: DDOT dplans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3™ Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

e Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below. Participating Roadway is further broken down in the following key
activities: Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending September 10, 2008, the following specific construction progress has been
made in the areas listed:

1. Thursday 09/04:

Benning Road:

Placed concrete for the exposed aggregate sidewalk on the northside between 19" street
and 26" Street. Placed Planting Soil Mix at tree boxes on the North side between 23" to
26" Street. Placed RC-6/ temporary Asphalt to level center lane at various locations
between 17" Street and 26" Street. Roadway excavation and the excavation of manhole
#23 at the intersection of 24" Street.

Bladensburg Rd/ Morse Street:
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Continued construction of the brick manhole at valve o the watermain “I"/ Repair Test Cap
on Watermain “D.”

Bladensburg Rd:

Installation and Encasement of the 16™ Ductile Iron Pipe with a 22 degree bend. Installation
of a 72” precast riser and a second concrete placement.

15" Street:

Excavation of a trenching for the ductile iron installation. Installation of 8" Ductile Iron Pipe
within the trench. Backfill of the trench prior to the installation of the ductile Iron pipe.

15" Street/ H Street/ Maryland Ave South/ Maryland Ave North/ Benning rd. Intersection:

Installation of the 3 - #4 Stranded Wire and 1 - #2 Stranded Ground Wire. From Manhole #1
to manhole #2 and from Manhole #3 to manhole #7..

Starburst:
Test pitting at the existing watermain.

2. Friday 09/05:

Benning Road:

Placed concrete for the exposed aggregate sidewalk from the intersection of 19" street to
21% Street. Placed concrete for the installation of the Wheel Chair Ramps at the south west
corner of 2st Street and at the north east corner of 19" Street. Placement of the 19mm
Superpave Asphalt for the surface repair from 17" Street to 21 Street. Installation of
Cobble-Stone walkways on the South Side from 21 Street to the 23" Street. Continuation
of the construction of the Brick Manhole at the intersection of 24™ Street. Placement of
Temporary Asphalt on the south side between the 1500 and the 1600 Blocks.

Bladensburg Rd/Morse St:

Continued working on Watermain D and | at intersection.

Maryland Ave North:

Installed 3#4/0 Wire and 1#2 Stranded Ground Wire.
15" Street:

Excavation and Installation oof the 8” ductile Iron Pipe. Backfilled site and installed
temporary asphalt.

Florida Ave/Maryland Ave/ H Street/ Benning Road:

Repaired Erosion/Sediment controls.



Benning Rd Reconstruction
Project Field Office

1322A H Street NE
Washington, DC 20002

(0) 202.388.3081 (f) 202.388.3083

3. Saturday 09/06:

Benning Road:

Maintenance of Traffic (MOT); Moved MOT barriers wall to the median according to the
approved MOT plan between 15" Street and 20" Street.

Note:

Contractor could not complete the Maintenance of Traffic Installation due to Heavy
Downpour. MOT to be completed on Sunday, 9/7/08.

4. Sunday 09/07:

Benning Road:

Completion of the new MOT orientation change begun on 9/7/08.

5. Monday 09/08:

Benning Road:

Placed concrete for the exposed aggregate sidewalk at the south west corner of 21* Street.
Excavation and installation of formwork for the installation of the concrete base for catch
basin #3. Installation of the brick gutter at the south west corner of 23" Street. Excavation
and formwork for the preparation of the placement of the exposed aggregate sidewalk on
the south side between 20" Street and 21% Street. Completion of work on the maintenance
of traffic at the 1500 Block. Transfer of the traffic signal pole from permanent to Temporary.
Splicing of wire in Manhole #35 at 25" Street. Excavation for and the installation of
formwork for the installation of the Light Pole foundation on the south side between 20"
Street and 21 Street.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D&I. Preparation for the pressure testing.

Bladensburg Road:

Placement of concrete for the installation of the Modified Double Grate Inlet. Placement of
temporary asphalt for the maintenance of the roadway. Excavation of the existing Hydrant.

15" Street:

Placement of temporary asphalt for the temporary tie-n to the existing pavement.
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Tuesday 09/09:

Benning Road:

Placement of concrete for the exposed aggregate sidewalk on the south side between 20th
Street and 21* Street. Placement of concrete for the Light Pole Foundation between 20"
Street and 21* Street. Placement of concrete for the Light Pole Foundation at the south
west corner 23" Street. Placement, grading and compaction of the aggregate material for
the preparation of the grade for the asphalt placement at the southwest corner of 23" Street.
Placement and the compaction of the aggregate material and the preparation of the
formwork for the exposed aggregate concrete sidewalk. Installation of the @#10 Stranded
wire and the 1#8 Wire at 21% Street. Placed Temporary Foundations for the Street Light
Poles on the South side at 20" Street and 23" Street. Removal of the traffic signal pole
foundations and the placement of the signal pole on a temporary Foundation at 19" Street.
Removal of the abandoned signal pole and foundation on the east side and west side of 17"
Street, and the placement of a temporary traffic signal pole on a temporary foundation.
Removal and abandonment of the traffic Signal Poles on the east side and west side of 16"
Street.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D&I. Preparation for the pressure testing.

Bladensburg Road:

Excavation for the installation of the Fire hydrant. Performed roadway surface repair.

Wednesday 09/10:

Benning Road:

Placed coping on the north side between 20" Street and 21%' Street. Cobblestone sidewalk
installation on north side from 19" Street to 20" Street. Excavation of the roadway on the
south side at 21% Street. Excavation of Manhole #15A and Catch Basin #18 on the south
side at 20" Street. Placement of temporary asphalt up to the new bus pad on the south side
at 21% Street. Splicing of Cable at the manhole at 23" Street and 24" Street. Continuation
on work for the replacement of the existing waterline on the north side at the 1500 Block.

Maryland Avenue:

Installed 10 - #16 Cast Iron Light Poles on eastside and west side of the street.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D and | at intersection.
H Street:

Installed valve, casing and 12” pipe at watermain.
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Utilities Reconstruction Update

9-10-08
PEPCO:
Streetcar Duct Bank Construction:
Manholes Completed: 17 Total Manholes:20 %Complete: 85%
12 Way Length Complete: 5276’ Total Length: 7764’ %Complete: 68%
14 Way Length Complete: 1620 Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34 Total Length: 34"  %Complete: 100%

Note: 45 days behind schedule. Schedule overrun is impacting critical intersection
completion at 19™ Street.
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Feeder Line Replacement:

4000’ total feeder 0 feet complete 0% complete
6 Manholes total 0 completed 0% complete

Start date to be 9/11/08. Expected duration is 180 days. Delay in the start of this work
has impacted the production of Capitol Paving work. Production from Capital Paving
has been reduced by 66% on a weekly basis.
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Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation
is on track.
Graph: Percent of Work Completed
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Resident Service Connections High Pressure Gasline
Installation
Northside:
Completed Connections: 43 Total Connections 43 %Complete: 100%
Gas Main install complete: 1290’ Total Length 1290° %Complete: 100%
Work completed this week: 11 Connections completed
400’ of Gas Main installed
Southside:
Completed Connections: 23 Total Connections 44 %Complete: 52%
Gas Main install complete: 1870’ Total Length 3325 %Complete: 56.2%
Project Totals:

Completed Connections: 55 Total Connections 87 %Complete: 63.2%
Gas Main install complete: 2750" Total Length 4615 %Complete: 59.8%

Clear Channel:

Four bus stops requiring electrical connections have been completed.

An additional bus stop shelter was installed at 19" Street. Electrical connections for
this shelter are pending.



Benning Rd Reconstruction
Project Field Office

1322A H Street NE
Washington, DC 20002

(0) 202.388.3081 (f) 202.388.3083

Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE
STARTING 9-3-08 TO 9-17-08
Bladensburg Rd. & Morse St
e 9-3-08 Continue working on MH19 (8 days)
e 9-3-08 Continue watermain D & | (20 days)
15" & Benning S/S
e 9-3-08 Continue with watermain A (10 days)
1500 blk to 2000 blk
e 9-8-08 Begin electrical work (10 days)

19" St. to 215t St. N/S

e 9-3-08 Continue with sidewalk, cobblestones and wheelchair ramps (10
days)

20" St. to 215 St. S/S

o 9-8-08 Begin sidewalk, cobblestones and wheelchair ramp construction
(10 days)

24™ & Benning Rd.

e 9-4-08 Begin building MH21A (5 days)
e 9-8-08 Begin CB23 (3 days)

Nationwide Electrical Work
o 9-8-08 Set existing traffic signal poles in median to temp bases (3 days)

e 9-8-08 Begin laying conduit for crossings between 1500 blk to 2000 blk
(10 days)
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Attachment B: Progress Photos of Wo[k‘lPerformed this Week
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Formwork and Grading for the installation of the exposed aggregate sidewalk at 21 Street.
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Aggregate Sidewalk installation along Benning at 21™ Street.
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Grading, Formwork for the exposed aggregate sidewalk at 21" Street and the installation of the
handicapped ramp.
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